

Q1
17/7/10

Productive linkages with line department i.e. agriculture Department etc	Reports Snaps	30 VDC's (15 Male & 15 Female) linked up with Line Departments	(Practice) Social Services improved (Practice) VDC's trust on Awaz enhanced	July, 2010 June, 2011	exist May be 90% illiterate female VDC participants May be Collection of Computerized I.D card issue	Collection of N.I.C by responsible person
Establishment 20 of newly VDC's office (10 male 10 female)	Display of Sign Board Notice Board White Board File Rack & Mat in VDC's Offices	20 VDC's Office Established	(Practice) Local leadership and plate form	July, 2010 June, 2011	Separate room may not be available in the local community	VDC office may be established separately or some shared space available to community

01/17/2010

To alleviate poverty and human rights abuse from 24 poorest of the poor communities	50 %VDC's started saving internal lending taking advocacy and development initiatives	50% saving Mechanism among VDC's Internal lending among 50% VDC's	Reports Saving Register Internal lending Record	24 VDC's started saving & Internal lending	available to poorest of the poor communities	July, 2010 June, 2011 05 in each quarter	VDC's may not willing for saving	Meeting regarding impotence of saving
		Ensure all of existing VDC's participation for rights Based advocacy and lobbying	Reports of events Attendance sheet Snaps Press Clippings	09 International Days celebrated Literacy Day Poverty Day Children Day Human Rights Day	(Practice) Reduced dependency Culture (Practice & Policy) Poverty ratio decreased (Practice & policy) Pressure built to reduce human rights violation, on policy makers	July, 2010 June, 2011	May be Less Budget for Activities May be Less interest of VDC's and PARCs in participation	Income generation activities introduce Awaz team facilitate for record keeping Sufficient budget for activity Regular follow up and meetings with VDC's /PARC

Handwritten signature/initials in green ink.

<p>To build 05 poorest of the poor communities/villages as Model Villages</p>	<p>Installation of village, information maps in 05 target villages</p>	<p>Installation of 5 villages Information Maps & Boards</p>	<p>05 -board of Model Village installed</p>	<p>Women Day Water Day Health Day Labor Day Environment Day</p>	<p>(Practice) Education & Health standard of children, women and men increased</p>	<p>July, 2010 to Dec-2011</p>	<p>Data Collection regarding model Village information Board</p>	<p>Regular follow up for data collection</p>
<p>05 Villages following the Set model village indicators</p>	<p>Journey towards 5 Model Villages as per following indicators</p>	<p>Reports Model Village Boards</p>	<p>05-Villages Developed as model villages.</p>	<p>Children got basic right of their names in local U/Cs Practice & policy)</p>	<p>July, 2010 June, 2011</p>	<p>100% target may be not achieved</p>	<p>Regular follow up with line departments and VDC's</p>	
<ol style="list-style-type: none"> 1. 45% 2. 50 3. 45 4. 50 5. 50 6. 60 	<p>Safe drinking water facilities available (Practice & policy) Proper vaccination of children &</p>	<p>May be Record keeping regarding model village indicators at VDC level</p>	<p>Maintain the record in the daily reports of FSO's</p>					

